
Proposed eight-week execution plan
Define metrics & ethics approval
App prototype (scan + tracker)
Collect: 4-week field pilot
Clean & explore (rolling)
Model training & tuning
Evaluate on week-4 holdout
Deploy campus beta
Wk 1
Wk 2
Wk 3
Wk 4
Wk 5
Wk 6
Wk 7
Wk 8